
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/29/2019

ESTIMATE SUMMARY 11:36:57

CONTID: C21229         ESTIMATE NO: 0003 PROG 2005

PCN: 21229-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 67 SEDALIA RESURFACING PERCENT TIME:

PROJECT NO: STA067A-038                   

SH 67 SEDALIA RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,210,570.41 PARTICIPATING $ $ 247,180.11

AWARD PROJECT AMT: 1,122,309.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

247,180.11

247,180.11

247,180.11

$

$

$

$

1,210,570.41

0.00

1,210,570.41

0.00

1,210,570.41

-16,834.64

0.00

1,193,735.77

0.00

AMOUNT DUE 1,193,735.77 247,180.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 247,180.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

36.0 TIME ALLOW: 36

ORIG TIME ALLOW: 36

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/17/2019

06/17/2019

08/20/2019

08/20/2019

08/19/2019

01/31/2019

02/07/2019

02/27/2019

06/17/2019
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PCN: 21229-BID    ESTIMATE RUN 08/29/2019

PROJECT: STA067A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Barricade 0.000

1.000

202-00070  
 

500.001.000

500.00

1.000

EACH

500.00000

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

0.000

EACH

20.00000

0015 Removal of Curb 370.000

0.000

202-00201  
 

4,440.00370.000

0.00

370.000

LF  

12.00000

0020 *Removal of Asphalt Mat (Planing) 30,617.000

0.000

202-00240  
 

45,925.5030,617.000

0.00

30,617.000

SY  

1.50000

0025 *Removal of Pavement Marking 806.000

0.000

202-00250  
 

354.64806.000

0.00

806.000

SF  

0.44000

0030 *Removal of Ground Sign 0.000

4.000

202-00810  
 

400.004.000

400.00

4.000

EACH

100.00000

0035 *Removal of Flashing Beacon 0.000

2.000

202-00825  
 

4,000.002.000

4,000.00

2.000

EACH

2,000.00000

0040 *Removal of Guardrail Type 3 0.000

96.000

202-01130  
 

960.0096.000

960.00

96.000

LF  

10.00000

0045 *Removal of End Anchorage 0.000

3.000

202-01300  
 

1,500.003.000

1,500.00

3.000

EACH

500.00000

0050 *Clean Culvert 0.000

10.000

202-04002  
 

2,500.0010.000

2,500.00

10.000

EACH

250.00000

0055 Sawing Asphalt Material (6 Inch) 1,004.000

0.000

202-05026  
 

8,032.001,004.000

0.00

1,004.000

LF  

8.00000
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PCN: 21229-BID    ESTIMATE RUN 08/29/2019

PROJECT: STA067A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Embankment Material (Complete In Place) 0.000

147.000

203-00060  
 

6,615.00147.000

6,615.00

147.000

CY  

45.00000

0065 Blading 1.000

1.000

203-01500  
 

300.002.000

150.00

2.000

HOUR

150.00000

0070 *Potholing 34.000

17.500

203-01597  
 

15,450.0051.500

5,250.00

51.500

HOUR

300.00000

0075 *Erosion Log Type 1 (9 Inch) 1,135.000

400.000

208-00012  
 

6,140.001,535.000

1,600.00

1,535.000

LF  

4.00000

0080 *Erosion Log Type 1 (20 Inch) 0.000

0.000

208-00013  
 

0.000.000

0.00

0.000

LF  

4.50000

0085 *Aggregate Bag 64.000

0.000

208-00035  
 

640.0064.000

0.00

64.000

LF  

10.00000

0090 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0095 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

200.00000

0100 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

225.00000

0105 Erosion Control Management 2.000

2.000

208-00207  
 

400.004.000

200.00

4.000

DAY 

100.00000

0110 *Reset Ground Sign 0.000

4.000

210-00810  
 

220.004.000

220.00

4.000

EACH

55.00000
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PCN: 21229-BID    ESTIMATE RUN 08/29/2019

PROJECT: STA067A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

65.00000

0120 *Seeding (Native) 0.000

0.100

212-00006  
 

900.000.100

900.00

0.100

ACRE

9,000.00000

0125 *Soil Conditioning 0.000

0.100

212-00032  
 

1,000.000.100

1,000.00

0.100

ACRE

10,000.00000

0130 *Mulching (Weed Free Hay) 0.000

0.100

213-00002  
 

300.000.100

300.00

0.100

ACRE

3,000.00000

0135 *Mulch Tackifier 0.000

20.000

213-00061  
 

800.0020.000

800.00

20.000

LB  

40.00000

0140 *Wildlife Biologist 63.000

0.000

240-00000  
 

6,930.0063.000

0.00

63.000

HOUR

110.00000

0145 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

100.00000

0150 Aggregate Base Course (Class 6) 12.000

46.000

304-06007  
 

5,220.0058.000

4,140.00

58.000

CY  

90.00000

0155 Hot Mix Asphalt (Patching) (Asphalt) 93.870

65.940

403-00720  
 

27,167.70159.810

11,209.80

159.810

TON 

170.00000

0160 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

0.000

TON 

600.00000

0165 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 3,558.050

89.550

403-34771  
 

324,636.403,647.600

7,969.95

3,647.600

TON 

89.00000
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PCN: 21229-BID    ESTIMATE RUN 08/29/2019

PROJECT: STA067A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Emulsified Asphalt (Slow-Setting) 1,264.000

0.000

411-10255  
 

3,792.001,264.000

0.00

1,264.000

GAL 

3.00000

0175 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 0.000

566.000

606-00301  
 

24,904.00566.000

24,904.00

566.000

LF  

44.00000

0180 *Transition Type 3G (31 in. MGS) 0.000

7.000

606-01370  
 

16,800.007.000

16,800.00

7.000

EACH

2,400.00000

0185 *End Anchorage (Nonflared) 0.000

4.000

606-02003  
 

13,600.004.000

13,600.00

4.000

EACH

3,400.00000

0190 *End Anchorage (Flared) 0.000

3.000

606-02005  
 

13,500.003.000

13,500.00

3.000

EACH

4,500.00000

0195 *Delineator (Type I) 0.000

16.000

612-00001  
 

352.0016.000

352.00

16.000

EACH

22.00000

0200 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

24.00000

0205 *Delineator (Type III) 0.000

3.000

612-00003  
 

78.003.000

78.00

3.000

EACH

26.00000

0210 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

0.000

LF  

17.00000

0215 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0220 *Sign Panel (Class I) 0.000

7.000

614-00011  
 

140.007.000

140.00

7.000

SF  

20.00000
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PCN: 21229-BID    ESTIMATE RUN 08/29/2019

PROJECT: STA067A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sign Panel (Class II) 0.000

89.000

614-00012  
 

2,670.0089.000

2,670.00

89.000

SF  

30.00000

0230 *Sign Panel (Class III) 0.000

20.000

614-00013  
 

560.0020.000

560.00

20.000

SF  

28.00000

0235 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

8.000

614-01583  
 

4,000.008.000

4,000.00

8.000

EACH

500.00000

0240 *Loop Detector Wire 680.000

0.000

614-72875  
 

4,420.00680.000

0.00

680.000

LF  

6.50000

0245 *Flashing Beacon 0.000

2.000

614-80000  
 

5,600.002.000

5,600.00

2.000

EACH

2,800.00000

0250 *Barricade (Type 3 F-B) 0.000

1.000

614-80312  
 

3,400.001.000

3,400.00

1.000

EACH

3,400.00000

0255 *Impact Attenuator (Sand Barrel Array) 0.000

1.000

614-85005  
 

5,600.001.000

5,600.00

1.000

EACH

5,600.00000

0260 *Construction Surveying 0.670

0.330

625-00000  
 

10,000.001.000

3,300.00

1.000

L S 

10,000.00000

0265 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

200.00000

0270 *Mobilization 0.902

0.098

626-00000  
 

112,000.001.000

10,976.00

1.000

L S 

112,000.00000

0275 *Public Information Services (Tier IV) 0.670

0.330

626-01104  
 

2,500.001.000

825.00

1.000

L S 

2,500.00000
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PCN: 21229-BID    ESTIMATE RUN 08/29/2019

PROJECT: STA067A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Modified Epoxy Pavement Marking 0.000

143.000

627-00008  
 

10,725.00143.000

10,725.00

143.000

GAL 

75.00000

0285 *Pavement Marking Paint (High Build) 478.000

-38.000

627-00013  
 

15,840.00440.000

-1,368.00

440.000

GAL 

36.00000

0290 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

16.000

627-30405  
 

288.0016.000

288.00

16.000

SF  

18.00000

0295 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

34.000

627-30410  
 

510.0034.000

510.00

34.000

SF  

15.00000

0300 *Flagging 1,940.500

530.500

630-00000  
 

74,130.002,471.000

15,915.00

2,471.000

HOUR

30.00000

0305 *Traffic Control Inspection 15.000

10.000

630-00007  
 

3,750.0025.000

1,500.00

25.000

DAY 

150.00000

0310 *Traffic Control Management 26.000

13.000

630-00012  
 

42,900.0039.000

14,300.00

39.000

DAY 

1,100.00000

0315 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

250.00000

0320 *Construction Traffic Sign (Panel Size A) 6.300

1.700

630-80341  
 

480.008.000

102.00

8.000

EACH

60.00000

0325 *Construction Traffic Sign (Panel Size B) 29.700

5.300

630-80342  
 

2,450.0035.000

371.00

35.000

EACH

70.00000

0330 *Construction Traffic Sign (Panel Size C) 5.400

0.600

630-80343  
 

720.006.000

72.00

6.000

EACH

120.00000
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PCN: 21229-BID    ESTIMATE RUN 08/29/2019

PROJECT: STA067A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

6,800.004.000

680.00

4.000

EACH

1,700.00000

0340 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

850.00000

0345 *Drum Channelizing Device 87.300

9.700

630-80360  
 

4,365.0097.000

436.50

97.000

EACH

45.00000

0350 *Traffic Cone 162.000

18.000

630-80380  
 

1,260.00180.000

126.00

180.000

EACH

7.00000

0355 *Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

0.000

EACH

45.00000

0360 *Mobile Attenuator 1.000

1.000

630-85041  
 

1,300.002.000

650.00

2.000

DAY 

650.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 F/A Asphalt Cement Cost Adjustment 43,238.530

1,966.530

700-70019  
 

45,205.0645,205.060

1,966.53

45,205.060

F A 

1.00000
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PCN: 21229-BID    ESTIMATE RUN 08/29/2019

PROJECT: STA067A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Quality Incentive Payment 11,189.570

268.330

700-70025  
 

11,457.9011,457.900

268.33

11,457.900

F A 

1.00000

0395 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 912,928.20203,062.11912,928.20CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES (G-17-AN) 

0400 *Removal of Asphalt Mat (Planing) (Special) 371.000

0.000

202-00246  
 

4,823.00371.000

0.00

371.000

SY  

13.00000

0405 Removal of Bridge Railing 0.000

142.000

202-00425  
 

2,840.00142.000

2,840.00

142.000

LF  

20.00000

0410 Removal of Portions of Present Structure (Class 2) 33.500

0.500

202-00453  
 

10,880.0034.000

160.00

34.000

SY  

320.00000

0415 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

500.00000

0420 Clean Inlet 0.000

2.000

202-04010  
 

500.002.000

500.00

2.000

EACH

250.00000

0425 Rebuild Portions of Present Structure 21.750

0.250

210-00530  
 

6,600.0022.000

75.00

22.000

SF  

300.00000

0430 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 87.300

0.000

403-34771  
 

7,769.7087.300

0.00

87.300

TON 

89.00000

0435 Joint Sealant 0.000

59.000

408-01100  
 

1,475.0059.000

1,475.00

59.000

LF  

25.00000
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PCN: 21229-BID    ESTIMATE RUN 08/29/2019

PROJECT: STA067A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:57

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES (G-17-AN) 

0440 Waterproofing (Membrane) 371.000

0.000

515-00120  
 

7,420.00371.000

0.00

371.000

SY  

20.00000

0445 *Concrete Class DR 2.000

0.000

601-03057  
 

3,600.002.000

0.00

2.000

CY  

1,800.00000

0450 Galvanic Anodes 79.000

0.000

601-51005  
 

1,185.0079.000

0.00

79.000

EACH

15.00000

0455 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

2.00000

0460 *Bridge Rail Type 10R 0.000

142.000

606-11010  
 

35,500.00142.000

35,500.00

142.000

LF  

250.00000

CAT 82,592.7040,550.0082,592.70CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES (G-17-M) 

0465 *Removal of Asphalt Mat (Planing) (Special) 827.000

0.000

202-00246  
 

10,751.00827.000

0.00

827.000

SY  

13.00000

0470 Removal of Portions of Present Structure (Class 2) 233.600

0.400

202-00453  
 

74,880.00234.000

128.00

234.000

SY  

320.00000

0475 Removal of Portions of Present Structure (Class 3) 0.500

0.500

202-00460  
 

500.001.000

250.00

1.000

SY  

500.00000

0480 Clean Inlet 0.000

6.000

202-04010  
 

1,500.006.000

1,500.00

6.000

EACH

250.00000

0485 Rebuild Portions of Present Structure 88.300

-0.300

210-00530  
 

26,400.0088.000

-90.00

88.000

SF  

300.00000
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PCN: 21229-BID    ESTIMATE RUN 08/29/2019

PROJECT: STA067A-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:57

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES (G-17-M) 

0490 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 108.590

0.000

403-34771  
 

9,664.51108.590

0.00

108.590

TON 

89.00000

0495 Joint Sealant 0.000

64.000

408-01100  
 

1,600.0064.000

1,600.00

64.000

LF  

25.00000

0500 Waterproofing (Membrane) 827.000

0.000

515-00120  
 

16,540.00827.000

0.00

827.000

SY  

20.00000

0505 *Concrete Class DR 17.900

0.100

601-03057  
 

32,400.0018.000

180.00

18.000

CY  

1,800.00000

0510 Galvanic Anodes 736.000

0.000

601-51005  
 

11,040.00736.000

0.00

736.000

EACH

15.00000

0515 Reinforcing Steel 2,137.000

0.000

602-00000  
 

4,274.002,137.000

0.00

2,137.000

LB  

2.00000

CAT 189,549.513,568.00189,549.51CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 Field Office (Special) 1.000

0.000

620-00005  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000

0525 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

0530 Sanitary Facility 1.000

0.000

620-00020  
 

500.001.000

0.00

1.000

EACH

500.00000

CAT 25,500.000.0025,500.00CURRENT AMT0400 $ $ $

$ 1,210,570.41247,180.11$1,210,570.41$CURRENT AMTPROJECT TOTAL


